Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 February 2026
Team ID	SWTID-2026-4487
Project Name	SpendWise
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Setup	USN-1	Set up Node.js project, install dependencies, and create basic folder structure	5	High	Devansh
Sprint-1	Database Connection	USN-2	Connect MongoDB using Mongoose and configure environment variables	5	High	Devansh
Sprint-1	Server Setup	USN-3	Create Express server and test basic API route	4	High	Devansh
Sprint-2	User Authentication	USN-4	Create User model and implement Register API	6	High	Devansh
Sprint-2	User Authentication	USN-5	Implement Log JWT token gene	6	High	Devansh
Sprint-2	Security	USN-6	Create JWT middleware to protect routes	5	High	Devansh
Sprint-3	CRUD Operations	USN-7	Create model and API to add new record (Create)	5	High	Devansh
Sprint-3	CRUD Operations	USN-8	Implement API to fetch user records (Read)	5	High	Devansh

Sprint-3	CRUD Operations	USN-9	Implement API to update record (Update)	5	Medium	Devansh
Sprint-3	CRUD Operations	USN-10	Implement API to delete record(Delete)	5	Medium	Devansh
Sprint-4	Testing	USN-11	Test all APIs using Postman/Thunder Client	6	High	Devansh
Sprint-4	Documentation	USN-12	Prepare README and project documentation	6	Medium	Devansh

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date(Actual)
Sprint-1	14	1 Days		2 Mar 2025	14	
Sprint-2	17	1 Days		4 Mar 2025	17	
Sprint-3	20	1 Days		6 Mar 2025	20	
Sprint-4	12	1 Days		8 Apr 2025	12	